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Precinct 1 Transportation Task Force

February 27, 2014

PROJECT STATUS UPDATES
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FM 2181

Lake Lewisville Bridge & FM 720
FM 720 North

FM 720 South

FM 2499,Section 5

FM 423

US 377 Pilot Point

FM 455

Mayhill Road

IH-35E Ultimate

Dallas North Tollway Extension
Denton County Thoroughfare Plan
US 377, Stewart/Arvin Hill

US 377, Aubey/Krugerville

FM 2164/Union Hill Intersection



FM 2181

CSJ: 205402-015; 205402-015,205402-016

Project Description: Widen from twelane to sixlane divided roadway

E/W Limits (From); g:g E{n'ﬂtes”m”/ Corinth  \ys Limits (From): Lillian Miller

E/W Limits (To): IH-35E N/S Limits (To): City of Denton/Corinth City Limits
Firm: Huitt-Zollars Key Contact: David Nufer

Schematic Approved: December 15, 2005 Public Hearing: November 2006

FONSI: January 28, 2008 100% PlansE/W Section | Decembef012

ROW Acquisition Begins E/W Section: | November 2009 N/S Section: January 2011

Utility Relocation E/W Section: March 2014 N/S Section: *

DCIS Let Date E/W Section: May 8,2013 N/S Section: First quarter 2017

Current Activities :

1 ROW: Acquisition is complete.

1 PS&E: The project has been divided into two construction packages.attached update from
Huitt-Zollars.

Utilities: Halff Associatess coordinatingutility relocation.See attached utility coordination report.
Construction: The EW section let on May &013, and the low bid was frodD. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades
Abramshelda preconstruction meetingn Januaryl5,2014

A groundbreaking ceremorwasheld on Friday, January 21, 2014, at 10:00 a.m. at the southeast
corner of FM 2181 and Parkridge in Corinth.

See attached TxDOT construction report for tRé/Eection.

Abrams hit a 2nch gas line around 10:30 AM on February 24, 2014, due to Altmoates being

off by 7 feet. The road was closed while crews worked to repair the damage, and the road was
reopened at 7:00 PM.
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. .. 12225 Greenville Ave., Suite 200

Dallas, Texas 75243
HER H AL F F (214) 572-2272
HER

Fax (214) 572-2273

Progress Report

TO: Denton County DATE: 2/21/2014
FROM: Marc Epperly, P.E. AVO: 26831 WO03
EMAIL: mepperly@halff.com CSJ: 2054-02-016

Limits: From 866 ft. west of
Barrel Strap Rd. to IH
35
SUBJECT: FM 2181 (E-W) Progress Report

Utility Relocations

i Atmos Energy i Their relocations are in progress and are estimated to be complete by March 2014.

1 AT&T 1 The relocations for their cell fiber are complete.

1 Carrizo Gas i We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas crossing
west of Parkridge Dr. It was determined that their line is deep enough to clear construction and no
relocations will be necessary.

1 Charter Communications i They are mostly aerial on this project and will be relocating to Oncor
Electric poles. Their TXDOT permit has been approved, and their relocations are complete.

1 City of Corinth W&WW) i The Citybs rei mbursable agreement with
their relocations are complete.

1 CenturyLink i They have multiple crews working on their relocations. They are currently working on
potholing of UTRWD O sTheg estingated congpletion date is Felraairyr?2014.

1 Explorer Pipeline T Expl orer s rei mbursabl e agr eebmenrexecutpdac k age
Their relocations were completed in October 2012.

1 Grande Communications T Gr ande6s relocation plans and per mit
Their relocations are complete.

i Lake Cities Municipal Utility Authority (LCMUA) 7 LCMUA reimbursable agreement package has
been approved by TxDOT, and their relocations are complete.

9 Oncor Electric T Oncor 6s rei mbursabl e agreement wi t h TxDOT
relocations are complete.

1 Upper Trinity Regional Water District (UTRWD) i UTRWD has submitted their reimbursable
agreement package to TxDOT for approval. Their relocations will be part of the roadway construction
contract.



PROGRESS REPORT

FM 2181

DENTON COUNTY
February 2014

ROUTE STUDIES
Revised Schematic was approved by TxDOTDoly 27, 2006.

ENVIRONMENTAL ASSESSMENT
The FONSI was issued on January 28, 2008 and delivered to the TXxDOT Denton area office the
week of February 10, 2008.

RIGHT OF WAY MAPPING
ROW Acquisition is progressing well on the E&gést Section and is essktly complete.
ROW Acquisition is underway for the NorBouth Section of the Project.
Property 15 has been divided between two owners.
Parcel 37 has been updated to reflect the deletion of the ROW requirements.
Revised ROW takes along Summit Oaks suisthn to remove impact to sewer lift station and
minimize impacts to subdivision HOA retaining wall. Parcels8@have been revised to show
no ROW takes.
Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address
recentchangs in ownership on several parcels.
Huitt-Zollars submitted documents to TxDOT for required drainage easements for beth East
West and NorthSouth Projects.
Huitt-Zollars is continuing to coordinate with TXDOT concerning the acquisition of drainage
easemerstand temporary construction easements for the Newithh project.Huitt-Zollars
has provided design documentation verifying outfall requirements as requested by TxDOT to
use in negotiationwith various property owners and HOASs.

FIELD SURVEYING AND PHO'OGRAMMETRY
Outstanding Issues: Survey being scoped to tie FM 2499 south project and FM 2499 north
project to FM 2181 project. Hui#ollars has performed additional field survey to determine
limits of temporary construction easements required to consaiaining wall at Summit Oaks
Subdivision and screen wall at Corinthian Palisades Subdivision.
Additional survey was performed to account for recent developments along the corridor.

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN
Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final
document and is preparing the NoitBouth Hydraulic Report.

Huitt-Zollars addressed final District Hydraulic Department comments and submitted final
sealed Painage Report to be forwarded to Austin for Division review.

Huitt-Zollars is completing all TXDOT forms required for PS&E submission packages to
district and bridge section for completion of the plan review process.

Huitt-Zollars submitted 95% plans fire EastWest Project to the District for their review on
September 21, 2012.

Huitt-Zollars submitted a final sealed mylar PS&E package to District on February 13, 2013.
Huitt-Zollars prepared an addendum packages for the\East project bid package.
Theeastwest project bid opening was May 8, 2013w bidderwasJ.D. Abrams, L.P. with a
bid of $24,679,639.00.



Huitt-Zollars is coordinating with TxDOT and the City of Corinth on making revisions to the
let plans to accommodate new development withidithies of the EastWest project.

Huitt-Zollars coordinated with the City of Denton and requested existing plans on traffic
signals recently installed or modified for the Ne&buth Project. Plans were provided by the
City of Denton and incorporated intioe design set.

Huitt-Zollars is continuing to prepare PS&E plans for NéBtuth Section of the project and is
anticipating submitting a review set for the TxDOT District and Denton Area Office for the
middle ofMarch2014.

Huitt-Zollars met with TXDOT Aea Office and ITS to discuss screen wall at Corinthian
Palisades Subdivision. It was decided to request the contractor provide a proposal to build a
standard subdivision brick wall in lieu of what is currently shown in the contract plans.
Huitt-Zollars isworking with the TXDOT Denton Area Office to address median opening
requests for Norttsouth Project.

Huitt-Zollars is coordinating with Kimleydorn on commercial and retail development being
designed within the limits of the Northouth Project.

Huitt-Zollars is responding to Contractor RFIs on the f#est project and preparing plan
revisions as required.

Huitt-Zollars provided electronidesignfiles for the NorthSouth Section in both .dgn and
.dwg format for TxDOT6s and City of Dentono:
Ongoing utility coordination meetings are being held with TxDOT, Lake Cities Municipal
Utility Authority, Halff AssociatesCity of Denton franchise utilities, and ITS to expedite the
resolution of any PS&E challenges.

Huitt-Zollars has incorporated the connection at FM 2499 into the FM 2181 plans

Develop wall plans and revise grading adjacent to Summit Oaks subdivision.

Huitt-Zollars has completed revising plans to accommodati ddtside lanes for shared use
with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations
Regulations and Recommendations as directed in TxDOT Memorandum dated M&@h123,
Huitt-Zollars has submitted Final signed Pavement Design Report to TXDOT.

Huitt-Zollars met with TXDOT District staff on June 11 and presented final renderings/exhibit
material to be used for public meeting to be held on June 19 with affectedtpmpeers.
Huitt-Zollars is continuing to coordinate with TxDOT and adjacent developments concerning
the construction of screening walls. A public meeting was held on June 19, 2013, at TxDOT
Denton County Area Office. Proposed wall options were presé¢ntaffected property owners

in the Corinth Palisades subdivision, and TxDOT sent certified letters to all affected property
owners in the Corinth Palisades subdivision requesting their vote on wall options. A majority
picked an ashlars stone finish foe drop in precast panels. Htidtllars has prepared 95%
design plans and details for this wall which are included in PS&E package submitted to District
on September 21, 2012.

There have been some additional improvements made along the corridorlthaedilo be
accounted for in the design, including one new traffic signal.

Huitt-Zollars attended a status update meeting at TXDOT Area Office on August 9, 2013, to
provide an update and to coordinate scheduling of project with other projects beingeéeevelo

in Denton County. Attendees represented ITS, TxDOT, and the City of Denton.

Outstanding Issues: Huitt-Zollars is working with Utility Coordinator (Halff
Associates) to resolve utility conflicts. Utility conflict resolution
for north-south section isurrently in progress.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:February 20, 2014

Report prepared by: Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940p283
Contractords Superint e rPdoaen {469)9981@ur ti s Hi ndman

Date Work Began: February 17, 2014
Anticipated Completion Date: March 31, 2016

Current Activities:

Current activities include: Setting silt fence. Grading for detour. Installing temporarisy and

placing Line R1 and R&storm drainage at the east end of projedtaying box culverts and cut and

restore pavement across FM 2181.

Narrative DescriptionNoog | ast monthés activiti e

Narrative Description of activities planned for next month: Laying detour forproject from FM
2499 to west of IFBSE Laying box culverts and cut and restore pavement across FM 2181.

Traffic issues None
Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Century Link and Atmos utility
relocations.

Other items of significance:n/a



LAKE LEWISVILLE 8RN GED

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid $&4,321,262.70,
submitted by J.D. Abrams. There will be 566 contract days and 30 months of barricades.

1 See attached TxDOT Construction Report.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of reportFebruary 19, 2014

Report prepared by:Tim Massey

Project: STP 2010(982)MM, Etc.

Control: 156701-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  West of FM 423

Contractor:J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (972) 460426
Contractords Superintendent: -0B25i an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: October 2014

Current Activities:  Drilled shafts at Lake LewisvillBridge, asphalt milling, excavation,

embankment, asphalt, sidewalk, color texturized concrete, concrete pavement, inletsstSW8P,

sewer and culverts.

Narrative Descri pt i onlLintefsubgraae, asphaitp conicteté pavement, inletd, t i
driveways, streets and intersections, color texturized concrete, sidewalk, drilled shafts at Lake
Lewisville Bridge, bridge railing at Hartds Br :
Narrative Description of activities planned for next month: Drilled shaftsat Lake Lewisville

Bridge, asphalt milling, excavatiorembankment, asphalt, sidewalk, color texturized concrete,
concrete pavement, culvert installation, pipe installation, storm water treatment unit installation, inlets,
SW3P, and retaining wall consttion.

Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: None

Other items of significance:None



FM 720DRTH

CSJ: 156701-037 FONSI: December 14, 2011
Limits (From): uSs 380 SchematicRevisions Bega: April 2013

(To): Martop Lane Public Meeting: April 2014
Est. Const. Cost: $21,001,000 100% PS&E: October 2015
Project Widen twolane rural roadway to six | ROW Acquisition Begins: July 2014
Description: lane divided urban ROW Acquisition Complete: | September 2015
Firm: TxDOT Utility Relocation Begins: September 2015
Key Contact: Nelson Underwood Anticipated Let Date: January 2016

o Cro;:s Roads
~ Y )
v,

5 tincoln, Park
North Project

O Oak Point

o Shady Shores
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O
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Current Activities :

1 Seeattached TxDOT status report.

1 The North project was recently split from the South project after investigating the impacts of
two large water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.
Due to the cost and time to reloedhe water lines, it was determined that the North FM 720
project would be delayed to allow alternative FM 720 alignments that avoid the water lines to
be considered.
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I%mem FM 720 North: From Martop Road to US 380
of Transportation CSJ 1567_01_037
Denton County

PROJECT STATUS AS OF Thursday, February 27, 2014

The ANortho FM 720 project (2.1 miles, |imits not ec
project (2.5 miles, El Dorado Pkwy to Martop) after investigating the impacts of two (2) large water

lines on the west side of FM 720 north of Martop to 0.5 mi south of US 380. The lines are on private

easement under ownership of Upper Trinity and Mustang Water Districts. Due to the cost and time to
relocate the water |l ines it was determined that t he
alternative FM 720 alignments to be considered that avoid the water lines.

The projected schedule of the FM 720 ANortho pi

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-eval Checklist State Approval: July 2014

30% Design Plans: Oct 2014

ROW acquisition: July 2014 thru September 2015

60% Design Plans suitable for Utility relocations: March 2015

Utility relocations: Sept 2015 through March 2016

100% Plans: October 2015

Project Letting: Jan 2016

Start construction: March 2016 (will coincide w/approx. construction completion of FM
720 project south of Martop: Nov 2013 bid, and 2-year construction duration from Feb
2014 to approx. Feb 2016)

Current Activity:

1 Schematic: TxDOT submitted the schematic on July 10, 2013, for first District review.
Schematic was sent to Design Division, and comments have been received. Comments were
incorporated into the schematic.

1 Cross sections have been run, and all adjustments to the profile have been made. Cross

sections were submitted along with schematics for District review.

Preliminary cost estimate has been completed.

Schematic was submitted to Design Division for approval on February 11, 2014.

Design Exception was approved by the District at the end of January 2014 and was submitted
to Design Division along with the schematic for approval.

ROW: All property owners have been notified. Data has been transmitted to ROW for ROW
map preparation. ROW mapping should be starting in March.

Hydraulic studies have been completed and incorporated into the schematic.

Environmental: Habitat site visit and Natural Resource site visit have been completed with
no significant findings. MAPO is being scheduled for mid-March or April 2014. Environmental
Document is being worked on with an anticipated first draft by mid-March 2014.
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FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): US 380 Schematic Approved: October 2007

(To): Garza Lane Public Hearing: August25,2011
Est. Const. Cost: | $15,510,119 FONSI: December 14, 2011
Project Widen twolane rural roadway to six || 100% PS&E: November2013
Description: lane divided urban ROW Acquisition Complete: | April 2014
Firm: TxDOT Utility Relocation Begins: December013
Key Contact: Mike Hainline Anticipated Let Date: February2014

5 tincoln, Park

o Crois Roads
~ B -
=

O Oak Point

o Shady Shores

Current Activities :

T See attached TxDOT status report.
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ROW: ROW acquisition is approximate§6% complete.

T Construction: The project let on February 4, 2014. The apparent low bidder is Haydon
Building Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are
420 working days and 20 months of barricades.
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FM 720: From Eldorado Pkwy to south of Martop Rd
CSJ 1567-01-037

PROJECT STATUS AS OF Thursday, February 27, 2014

COMPLETED MILESTONES

> D I D B I D P >

>

> > P>

Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

Revised 60% PS&E Completed 1 March 20, 2013. 60% Plans uploaded to TxDOT
FTP site on April 8, 2013.

95% PS&E submitted for internal review on July 19, 2013. 95% Plans uploaded
to TXDOT FTP site on July 23, 2013.

100% PS&E submitted to Project Development Office: December 4, 2013.
100% PS&E - mailed to Austin Design Division on December 13, 2013.

Project let on February 4, 2014. Low bidder: Haydon Building Corp. Low bid:
$15,597,320

FUTURE MILESTONES

A

A
A

Contract award/reject to low bidder (Texas Transportation Commission):
February 27, 2014

Notice to Proceed: estimate late April 2014

Construction start: estimate January 2015 as per construction start delay to
allow for utility relocations. Actual construction start will depend on progress of
utility relocations throughout the corridor.

DE$IGN
A PS&E: 100% complete. Submitted to Austin Design Division on December 13,

2013.
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ROW Mapping 1 Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

Request for Work Authorization submitted on March 22 to revise ROW map -
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.

As of EFebruary 17, 2014, 49 of 51 parcels have been acquired.

Estimate ROW acquisition complete by April 2014.

UTILITIES

A

A

> >

Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

Utility Coordination meetings thus far: March 20, April 18, May 16, June 20, July
18, August 15 and September 19, 2013. Next meeting to discuss progress of
utility relocations: FEebruary 27, 2014 at the Denton Area Office.

Meeting with Terra Southwest to discuss utility conflicts held on Nov 19, 2013.
Utility Clearance Letters with clear dates and outlined conflicts were requested
from all utility companies on September 17. As of December 16, 2013,
certification letters received from all utility companies. A construction start
delay of 270 calendar days will be included in the project to allow for utility
relocations throughout the corridor.

Utility Relocations i Relocation plans and projects for some utilities currently
underway.

SCHEMATIC AND ENVIRONMENTAL

>

o > > I

Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011




FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E

Length: 2.97 miles
Est. Const. Cost: $31.8 million
Description: Construct siMane divided urban roadway
Firm: Halff Associates
Key Contact: Mike Romanowski
FONSI: November 3, 2010
100% PS&E: January 2012
ROW Complete: February 2014 58
Utilities Relocated: ggfée | complete by July 2014; Phase Il complete by Jul\y+
Project Tracker Let Date: July2014
Construction complete: *

Current Activity :

1 ENV: This project will require nomegulatory mitigation and ongoing
coordination. After approvalof the EA, Halff will publish aNOA.

1 PS&E: The 100% PS&HRvas submittedmJanuary9, 2012. Due to
revisions for utility relocations and ROW acquisition, a 95%wset
submitted for District and Division revieiw December 2013 B

T ITS isworking with the City of Corinth and the developer on an MOU j
to ensure that grading of project and development are compatible. =

{1  Utilities: Halff is currently working with the Area Office and utility
owners to coordinate necessary relocations and hasipaigd in
twenty-sevenprojectwide utility coordination meetingand several
additional meetings requested by the various utility companies. The
nextprojectwide utility coordination meetingill be held on
February 272014 See attached meeting miea fromJanuary 23,

2014 meeting.

17 ROW: The ROW LPAFA with TxDOT was executéy Denton
County on May 1, 2012There wasa project kickoff meetingon
October 302012, to begin ROW acquisition.

1 ROW Status: 2®arcels to acquire
23 parces closed
0 parcesin appraisal
0 parcels in negotiations
0 parcels in ED

1 Funding: This project is fully funded with Regional Toll Revenue.

1 Let Date: The project tracker dats July2014. -

1 Other: Meeting scheduled falanuary 27, 2014, at Corinth City Hall FM 2181 °

Precinct 1Project Report February 2014

hasbeenmoved to Marctand could impagproject schedule
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FM 24995 Utility Coordination Meeting Minutes January 23, 2014

Attendees:

Ww¢E5h¢Yn Barndtt] Tya&y Beck; David Stauder; Tony Martidetf;BushNancy Cline

w

| IMik& Rokhanowski

w h (i Kde Ndone (Charter/Kinetic); Daniel Belser (DISD); Hank Ogden (CoServ); Don McLaughlin & Joe
Wilson (DME); Jim Wilder (Denton); Kurt Staller & Tom Snyder (UTRWD); Dennis Groves & Mike Cook

(Verizon)

Summary:

VI.

oo

1
1
1

= =4 -8 -8 -8 -8 9

NEXT STEPS

Plan Distribution

Data Collection

Future Meetings:February 27, 2014

INTRODUCTIONS

PROJECT STATUS

Right of Way; Completed

Fundingg RTR, Complete

Letting Dateg July 2014

BASIC DESIGN INFO

Limits¢ From FM 2181 to IH 35E

Lengthg 2.919 miles or 15,440.39 ft.
Scopeg, Construction of a Nofrreeway Facility
UTILITY COORDINATION/QUESANDNANSWER
Utility Installation Review System

Utility Clearance Letters

Utility Agreements

Utility Companies

Atmos Not reimbursable; about 1,500 ft between-8& and State School Road

City of Denton Will advertise, then 3 months to be on the ground

DISD/Denton Countyhave worked out a solution with 777 Lakes and are in process of
being finalized; design to be completed once easements done

COSERYV Ga&omplete

DME Reimbursement package approved Jan. 9; planned start of March 1.

Charter All Phase aeriat waiting on DME then will adjust design as necessary

Level 3Complete

UTRWD Start construction January 27 and needs 60 days. All Phase 1.

NGG PipelineAll in Phase 2; did not attend meeting.

Verizon Phase 1 has been designed; Phase 2 currently being designed. Need 3 weeks.




FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
March 2014
Septembel1,2013
June 2014
May 2016

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utility update.

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2013. Low
bidder was MCM, with a bid of $29,826,069.71. There are
29 months of barricaded here is a 9nonth delayed start.
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US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013

*

3.5 miles

Bridgefarmer

Lisa Deitemeyer *

Ray Wells

Januaryr, 2014

Current Activity :

il
il

= =4 -4 -4 -8 -9

ENV: Environmental Clearance was providedAurgust 30, 2012.

Route Design Studies:The fourlane divided section would cost approximately 60% more

than the currently anticipated section ($18 million versus $12 million). The largest component
of theincrease is the cost of ROW, which is estimated at $4.7 million

PS&E: Bridgefarmer mde the 100% submittal on March 29, 2013.

TxDOT comments have been received and addressed.

ROW: Some easements will need to be acquired for the project.

Utilities: All utilities are clear.

See Status Report from Bridgefarmer.

Construction: The project let on January 7, 2014. The apparent low bidder is Jagoe Public
coming inat 2.63% under the construction estimate. There are 264 working days and thirteen
months of barricades.
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US 377 in Pilot Point, TX
CSJ: 0081-06-029

Engineer: Bridgefarmer & Associates, Inc.
Progress Report # 43

Period: December 2013 — January 2014

Activities during this Period

Continued project coordination with TxDOT, Denton County (ITS)

Responded to contractor’s questions on bid set.
Responded to TxDOT questions on bid set.
Project letting occurred Januvary 7, 2014.

Ll

Lisa Dettemeyer, PE.




FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010
—

Limits, Section A: Efr(ljl—r?- gg/l 2450t0 approx. 7. mile west Complete Draft Env. Document: | *
. . . From approx. ¥ mile west of K35 to . . .

Limits, Section B: 1.5 miles east of IF85/Marion Road Schematic Approved:

Length: 5.3 miles Clearance f(?r Public .

Involvement:
Est. Const. Cost: $40 million Public Hearing: *
Proiect Widen twolane rural roadway to four | EONSI: *
ect lane urban roadway with turn lanes at — _

Description: IH-35 ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny EverettGreg Vowels Anticipated Let Date: *

Current Activity:
1 ENV: Environmental work is underway, including field investigations.
1 PS&E: FM 455 will be split into two sections for construction purposgsction A isfrom FM

2450 to approximately ¥ mile west of-85. Section Bs from approximately 3nile west of IH
35 to 1.5 miles east of KH5Marion Road The project will not be split for the schematic and
environmental phases.
Dannenbaum submittetlé schematic to the Dallas District 8eptembe?0, 2012
TxDOT now requires sidewalks throughout the entire project lindtdewalks were added
Commentdrom the Dallas District were received, and a comment resolution meeting was held on
July 17, 2013.Dannenbaunmasaddresed commentsand submittdthe schematito TxDOT on
Octoberl6, 2013 Dannenbaum received schematic comments from TxBil®Decembet6,
2013. Dannenbaum is addressing comments received from TxDOT and awaiting clarification on
a few comments. Upon receipt of comment clarification, Dannenbaum will be submitting
schematic to TxDOT.
1 TxDOT Denton Area Officeaised a concern over theninuous leftturn lanein the downtown
Sanger area. TxDOT would like Dannenbaum to speak to Denton County and the City regarding
this matter.Dannenbaum and TxDOT Denton AO met on August 19, 2013, and determined that a
continuous lefturn lane will be utized in the downtown area due to access limitations.
1 See Dannenbaum status report.

= =4 =N
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FM 455 Progress Report

February 2014

C-S-J: 081602-072
Limits (From): FM 2450
(To): Marion Road
Length: 5.3 miles
Est. Const. Cost: $40 million
Description of Project: Widen twelane rural roadway to a foda@ne urban roadway
with turn lanes at IH 35

Past Monthés Activities (January):

1 Submitted Environmental Constraints Report.
1 Addressed Environmental Constraints Report comments.

Ne x t M é\ativitibsq February):

I Address schematic comments from TxDOT.
1 Awaiting comment clarification from TxDOT on a couple comments.



MAYHILL ROAD

IH-35E August2011
US 380 December014
3.9 miles December014
$56,670,566 Spring2017
]\cNiden exist_in_g twelane roadway to_ Early 2015
our-lane, divided urban cross section

City of Denton Fall 2014
FrankG. Payne P.E. Spring 208

Current Activity

il

il
il

The City of Denton continues to work through ROW negotiations and acquisitions with property
owners. With th&&B18 mandatedhanges to the acquisition process, the timeframe for moving from
initial offer to possession is more cumbersome. However, thedeatimues tavork to process offers,
counters, and relocation benefits.

The consultant has submitted 60% progress drawamgsthe CityhasreturredcommentsProceeding
with 90% design.

The construction initiation schedule maydsly 2015 The projet may be constructed in phases,
depending on the sequence of ROW acquisition
point, 0 a phased. Taept@nsitoa pomtfomzhgsindgwell béooa the north side of the

(i

Morse Street itersection with Mayhill Road, since that works best with existing pavement, Pecan Creek

bridge and traffic control plan.

Mayhill Road is environmentally clear, and the City of Denton has been working with NCTCOG on
their environmental checklists.

The project website contains updates and project informatiem. mayhillroad.com
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http://www.mayhillroad.com/

